
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  ST0302 COVINGTON WEST STREET RECONSTRUCTION 
 
 
DESCRIPTION:  Design and reconstruction of subdivision 
streets as identified by preliminary study.  Will include Arcadia 
and Michelle Drive (2,500 feet). 
 
PROJECT MANAGER:  
Mike Hobbs, Assistant Director of Public Works 
 
BUDGET SOURCE:  Bonds 
                             
BUDGET AMOUNT: $1,200,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Preliminary Engineering        $     10,000 
Design/Surveying                       130,000 
Construction                               960,000 
Contingency                               100,000 
      Total                                $1,200,000 
 
CONSULTANT (S):  
Preliminary Engineering/Design – Claunch & Miller 
Geotechnical – Tolunay Wong 
 
CONTRACTOR (S):  
 
 
COMPLETED PROJECT TOTAL:   
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Preliminary Engineering                          11/02 – 01/03 
Contract Negotiation                               01/03 – 02/03 
Design                                                     03/03 – 06/03 
Construction                                            08/03 – 12/03 
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